
State of California Department of Transportation Page 1
05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-DN-101-14.4/14.8

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

01-HUM-96-22.9/0

Fed Aid

HB1

HB1

HA21

HB1

HA23

HM3

Pgm Code

IN DEL NORTE COUNTY ABOUT 11 MILES

SOUTH OF CRESCENT CITY FROM 1.7 TO

2.2 MILES NORTH OF WILSON CREEK

BRIDGE

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR HOOPA FROM

0.8 MILE SOUTH OF ROCK CHUTE  VIADUCT

TO 1.9 MILES NORTH OF SIDEHILL

VIADUCT

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

1.2 MI WEST OF KLAMATH RIVER  BRIDGE

#4-144

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

Description 

RECONSTRUCT ROADWAY

SHOULDER WIDENING AND LEFT TURN

REPLACE BRIDGE

PLACE HOT MIX ASPHALT OVERLAY

STORM DAMAGE - SOLDIER PILE

PAINT BRIDGES

Type Of Work

GRANITE CONSTRUCTION COMPANY

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

STEWART ENGINEERING INC

R BROWN CONSTRUCTION COMPANY

INC

MURPHY INDUSTRIAL COATINGS INC

Contractor

WATSONVILLE CA 95077

BROOKINGS OR 97415

BENICIA CA 94510

REDDING CA 96099

WILLOW CREEK CA 95573

SIGNAL HILL CA 90755

(831)724-1011

(541)469-5341

(707)746-8028

(530)244-8464

(530)629-3702

(562)427-7720

SANDERS, KAREN

BROWN, KARL

SANDERS, KAREN

HAYLER, CHARLES

HAYLER, CHARLES

HAYLER, CHARLIE

Resident
Engineer

(707)464-9157

(707)465-3246

(707)464-9157

(707)825-4895

(707)825-4895

(707)825-4895

 $560,604

 $6,629,096

 $2,612,626

 $2,187,197

 $553,301

 $1,602,425

Bid + CCOs

 $0

 $4,782,058

 $2,489,868

 $328,191

 $0

 $129,681

Comp To  date

 $0

 $44,557

 $0

 $225,258

 $0

 $86,867

This Month

04/23/09

04/24/07

04/26/07

01/05/09

03/04/09

04/29/08

Awarded

05/12/09

05/11/07

05/11/07

01/14/09

03/13/09

05/14/08

Approved

07/21/09

10/01/09

06/30/09

12/15/09

08/04/09

11/16/09

Est Comp

 0%

 73%

 97%

 9%

 0%

 72%

%Time

 0%

 78%

 97%

 15%

 0%

 8%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-481704

01-345404

01-293144

01-452404

01-474304

01-477404

Contract 

  

ACST-Q101-(126)E

ACBR-P199-(031)E

OTS-    -(   )

ER-43H -(004)E

  

  

  Q1-01 1-(6E)

  P1-99 0-(1E)

--()

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 50085

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 990010

P O BOX 406

2704 GUNDRY AVENUE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD STE. B

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, SUITE

B

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-101-57.0/59.1

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

Fed Aid

HA23

HA22

HE11

HA12

HM3

HA23

Pgm Code

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY IN AND NEAR RIO

DELL FROM EEL RIVER BRIDGE AND

OVERHEAD TO 0.5 MILE SOUTH OF VAN

DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY NEAR EUREKA AT THE

BRACUT MAINTENANCE STATION

IN HUMBOLDT COUNTY ON ROUTE 101 AT

GANNON SLOUGH BR (#04-0024L) AND BOYD

DRAW BR (04-0085)

IN HUMBOLDT COUNTY IN ARCATA AT 0.1

MILE NORTH OF 14TH STREET OC  AND AT

7.5 MILES NORTH OF SOUTH  PRAIRIE

CREEK UNDERCROSSING

Description 

CONSTRUCT RETAINING WALL

PLACE RUBBERIZED HOT MIX ASPHALT

CONSTRUCT INTERCHANGE

MODIFY MAINTENANCE STATION BUILDING

REPAIR BRIDGE DECKS

PLACE ROCK SLOPE PROTECTION

Type Of Work

GORDON N BALL INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

DEBRUIN CONSTRUCTION INC

KERNEN CONSTRUCTION

Contractor

ALAMO CA 94507

WATSONVILLE CA 95077

WATSONVILLE CA 95077

EUREKA CA 955021006

FRENCH CAMP CA 95231

BLUE LAKE CA 95525

(925)838-5675

(831)724-1011

(831)724-1011

(707)443-6371

(209)462-5100

(707)826-8686

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

EITEL, CHARLY

QUINTRELL, HEIDI

QUINTRELL, HEIDI

Resident
Engineer

(707)725-1021

(707)725-1020

(707)725-1022

(707)441-3943

(707)445-6649

(707)445-6649

 $5,929,531

 $12,965,238

 $14,598,228

 $494,529

 $139,114

 $178,610

Bid + CCOs

 $549,800

 $9,170

 $1,474,738

 $50,910

 $0

 $750

Comp To  date

 $0

 $9,170

 $816,413

 $50,910

 $0

 $0

This Month

08/19/08

10/24/08

10/08/08

01/21/09

03/11/09

11/21/08

Awarded

09/05/08

11/04/08

10/23/08

02/09/09

03/23/09

12/10/08

Approved

02/03/10

04/15/10

08/19/10

04/27/10

06/16/09

09/01/09

Est Comp

 20%

 1%

 12%

 3%

 0%

 0%

%Time

 9%

 0%

 10%

 10%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

01-470214

01-363204

01-290304

01-463504

01-483204

01-478604

Contract 

ER-43F4-(004)E

ACNH-Q101-(149)E

  

  

  

ER-43G2-(004)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

333 CAMILLE AVENUE

P O BOX 50085

P O BOX 50085

P O BOX 1006

P O BOX 1355

P O BOX 1340

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT STE.E

1487 SANDY PRAIRIE

COURT, STE. E

5601 S. BROADWAY

5601 S. BROADWAY

5601 S. BROADWAY

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

EUREKA, CA 95503

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-HUM-101-89.3/90.2

01-HUM-169-22.2/30.2

01-HUM-299-25.8/28.4

01-HUM-299-33.2/36.9

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

Fed Aid

HA21

HA21

HA42

HM1

HB1

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM CAPPELL CREEK BRIDGE

TO MARTINS FERRY SCHOOL CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM 1.3 MILES EAST OF CHEZEM ROAD TO

0.7 MILE WEST OF TITLOW HILL  ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

AT VARIOUS LOCATIONS FROM  EAST FORK

WILLOW CREEK BRIDGE TO 0.3 MILE WEST

OF BOISE CREEK

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

Description 

REPLACE BRIDGES

REPLACE BRIDGES(#4-304,305,306,307)

REHABILITATE CULVERTS

REPLACE ASPHALT CONCRETE SURFACING

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

Type Of Work

GOLDEN STATE BRIDGE INC

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

INC

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

Contractor

MARTINEZ CA 94553

EUREKA CA 955021006

WILLOW CREEK CA 95573

EUREKA CA 955021006

SANTA ROSA CA 95402

SANTA ROSA CA 95402

(925)372-8000

(707)443-6371

(530)629-3702

(707)443-6371

(707)542-4862

(707)542-4862

FITZGERALD, TOM

HAYLER, CHARLES

WING, DAN

WING, DAN

BAKER, SCOTT

KRAFT, DAN

Resident
Engineer

(707)441-3989

(707)825-4895

(707)498-3489

(707)498-3489

(707)274-9451

(530)458-3080

 $40,052,986

 $8,084,404

 $181,923

 $576,245

 $7,282,283

 $18,633,011

Bid + CCOs

 $8,177,916

 $17,732

 $65,079

 $0

 $1,938,891

 $17,007,960

Comp To  date

 $1,798,697

 $2,000

 $65,079

 $0

 $435,088

 $5,000

This Month

09/18/08

03/04/09

04/14/09

04/10/09

05/21/08

09/01/06

Awarded

09/26/08

03/27/09

04/22/09

04/28/09

06/24/08

09/14/06

Approved

12/25/12

12/31/11

06/30/09

09/11/09

09/01/09

Est Comp

 9%

 0%

 14%

 0%

 47%

 88%

%Time

 20%

 0%

 39%

 0%

 26%

 89%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

01-296104

01-364604

01-439814

01-486714

01-432604

01-4146V4

Contract 

ACNH-X023-(033)E

ACST-S169-(005)E

  

  

OTS-  05-( 18)0

ACST-P020-(142)E

BHX0-23 0-(3EN)H

  S1-69 0-(5E)

  

  

--()

  P0-20 1-(2E)

X023- 033-()

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

901 HOWE ROAD

P O BOX 1006

P O BOX 406

P O BOX 1006

P O BOX 639

P O BOX 639

5601 S. BROADWAY

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, STE B

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 65464

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-LAK-29-9.7/0

01-LAK-175-8.3/19.5

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

01-MEN-1-85.4/92.4

01-MEN-20-.3/2.4

Fed Aid

HM3

HM1

HA42

HA4S2

HA23

HB1

Pgm Code

IN LAKE COUNTY ON ROUTE 29 AT PUTAH

CREEK BR (14-0014 AND SIEGLER CREEK

BR (14-0058)

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

ROUTE 29 TO KELSEY CREEK BRIDGE

IN MENDOCINO COUNTY NEAR ELK FROM 6.8

KM NORTH OF GREENWOOD CREEK  BRIDGE

TO 3.2 KM SOUTH OF NAVARRO RIVER

BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT

FROM 2.3 MI NORTH OF HARDY CREEK

BRIDGE #10-141 TO 1.5 MI NORTH OF THE

JUNCTION ROUTE 211

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

Description 

REPAIR BRIDGE DECKS

SEAL COAT

CONSTRUCT TIEBACK RETAINING WALL

REPLACE BRIDGE

REPAIR STORM DAMAGE

CONSTRUCT 2 WAY LEFT TURN LANE

Type Of Work

DEBRUIN CONSTRUCTION INC

NORTHWEST PAVING

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

MAGGIORA AND GHILOTTI INC

ARGONAUT CONSTRUCTORS

Contractor

FRENCH CAMP 95231

REDDING CA 96001

WATSONVILLE CA 950775085

MARTINEZ CA 94553

SAN RAFAEL CA 94901

SANTA ROSA CA 95402

(209)462-5100

(530)246-4388

(831)724-1011

(925)372-8000

(415)459-8640

(707)542-4862

NARINE, OUNGKAR

NARINE, OUNGKAR

TIMMONS, KELLY

OSIER, JIM

LEE, CHARLES

THANGAVELAUTHAM, RAGU

Resident
Engineer

(707)279-2492

(707)279-2492

(707)725-1081

(707)962-0561

(707)496-4351

(707)496-0437

 $123,201

 $518,556

 $3,673,828

 $48,859,170

 $630,615

 $5,475,308

Bid + CCOs

 $79,543

 $0

 $1,151,524

 $44,418,469

 $196,094

 $4,769,640

Comp To  date

 $79,543

 $0

 $523,698

 $24,431

 $170,381

 $21,106

This Month

03/17/09

05/05/09

12/11/08

12/21/06

12/18/08

06/20/07

Awarded

03/27/09

05/18/09

12/24/08

01/11/07

01/12/09

07/05/07

Approved

06/24/09

06/29/09

02/17/10

02/01/10

08/24/09

07/15/09

Est Comp

 56%

 0%

 21%

 77%

 29%

 83%

%Time

 83%

 0%

 31%

 90%

 31%

 85%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-483104

01-467504

01-291714

01-385704

01-473804

01-292004

Contract 

  

  

ACST-P001-(539)E

ACST-P001-(529)E

ER-43G6-(004)E

ACST-P020-(144)E

  

  

  P0-01 5-(9E)

  P0-01 5-(9EA)C

--()

  P0-20 1-(4E)

  

  

--()

P001- 529-()

  

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1355

8115 SECLUDED VALLEY DRIVE

P O BOX 50085

901 HOWE ROAD

555 DU BOIS STREET

P O BOX 639

7663 S. HWY 29

7663 S. HWY 29

200 BRANSCOMB ROAD

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

5065 BOYD ROAD, STE.

B

P.O. BOX 959

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

LAYTONVILLE, CA 95454

FORT BRAGG, CA 95437

ARCATA, CA 95521

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-MEN-20-38.5/T42.3

01-MEN-101-3.7/6.5

01-MEN-101-30.9/31.9

01-MEN-101-36.0/38.2

01-MEN-101-55.2/64.7

01-MEN-101-69.4/69.6

Fed Aid

HB1

HA23

HM1

HA23

HM1

HB1

Pgm Code

IN MENDOCINO COUNTY ABOUT 10.3 MILES

WEST OF UPPER LAKE FROM COUNTY ROAD

260 TO 1.4 MILES EAST OF COLD CREEK

BRIDGE NUMBER 5

IN MENDOCINO COUNTY ABOUT 7 MILES

SOUTH OF HOPLAND AND 0.8 MILE NORTH

OF COMMINSKY STATION ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY ABOUT 13 MILES

SOUTH OF WILLITS FROM 0.6 MI NORTH OF

BAKERS CREEK ROAD TO 3.6 MI NORTH OF

RIDGEWOOD RANCH ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM 2.5 MI SOUTH OF ARNOLD BRIDGE

AND OVERHEAD TO LONG VALLEY CREEK

BRIDGE

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

Description 

RESTRIPE AND INSTALL RUMBLE STRIP

REPAIR STORM DAMAGE

REPLACE CONCRETE PAVEMENT

REPAIR STORM DAMAGE

PLACE BONDED WEARING COURSE

CURVE IMPROVEMENT

Type Of Work

LINEAR OPTIONS INC

MENDOCINO CONSTRUCTION

SERVICES INC

PROFESSIONAL CONSTRUCTION

SERVICES

NORTH BAY CONSTRUCTION INC

WINDSOR FUEL CO

ARGONAUT CONSTRUCTORS

Contractor

MENLO PARK CA 94025

WILLITS CA 95490

PLEASANT HILL CA 94523

PETALUMA CA 949556004

WINDSOR CA 95492

SANTA ROSA CA 95402

(650)833-1800

(707)459-2377

(925)945-1052

(707)763-2891

(707)838-9751

(707)542-4862

BAKER, SCOTT

NARINE, OUNGKAR

KLEIBLER, KATHRYN

NANUGONDA, VEERA

NANUGONDA, VEERA

TIMMONS, KELLY

Resident
Engineer

(707)274-9451

(707)279-2492

(707)485-5913

(707)496-4347

(707)496-4347

(707)725-1081

 $110,575

 $243,384

 $1,029,485

 $5,076,773

 $2,675,997

 $2,443,981

Bid + CCOs

 $0

 $68,749

 $595

 $0

 $0

 $2,141,176

Comp To  date

 $0

 $68,749

 $0

 $0

 $0

 $121,702

This Month

05/01/09

04/01/09

06/09/08

04/17/09

04/17/09

03/06/08

Awarded

05/22/09

04/20/09

07/09/08

05/04/09

05/14/09

03/18/08

Approved

08/05/09

06/11/09

06/30/09

07/28/09

01/30/10

Est Comp

 0%

 48%

 55%

 0%

 0%

 73%

%Time

 0%

 29%

 0%

 0%

 0%

 88%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-489104

01-478004

01-486804

01-474004

01-485604

01-4293U4

Contract 

  

ER-43G7-(004)E

  

ER-43H3-(004)E

  

ACST-Q101-(139)E

  

--()

  

--()

  

  Q1-01 1-(9EA)C

  

  

  

  

  

Q101- 139-()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1 KELLY COURT

500 CROPLEY

3309 VINCENT ROAD

P O BOX 6004

P O BOX 38

P O BOX 639

2617 E. HWY 20

7663 S. HWY 29

20 W SCHOOL WAY P.O.

BOX 959

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

1487 SANDY PRAIRIE

COURT. STE E

NICE, CA 95464

KELSEYVILLE, CA 95451

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-.1/7.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

Fed Aid

HA23

HA23

HM1

HA21

HA12

HM3

Pgm Code

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY NEAR YORKVILLE AT

7.1 MI EAST OF DRY CREEK BRIDGE #10-

47 AND AT 7.5 MI EAST OF DRY CREEK

BRIDGE #10-47

IN MENDOCINO COUNTY NEAR LONGVALE

FROM LONG VALLEY CREEK BRIDGE TO

BLOODY RUN CREEK BRIDGE

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REALIGN ROADWAY

REPAIR SLIPOUTS

APPLY PME CHIP SEAL COAT

WIDEN BRIDGES AND UPGRADE RAIL

REPLACE MAINTENANCE STATION

REPAIR BRIDGE DECKS

Type Of Work

M C M CONSTRUCTION INC

FEDCO CONSTRUCTION INC

NORTHERN CALIFORNIA PAVING INC

VIKING CONSTRUCTION COMPANY

INC

BRCO CONSTRUCTORS INC

DEBRUIN CONSTRUCTION INC

Contractor

NORTH HIGHLANDS CA 95660

SANTA ROSA CA 95407

YREKA CA 96097

RANCHO CORDOVA CA 95742

LOOMIS CA 95650

FRENCH CAMP CA 95231

(916)334-1221

(707)586-0500

(530)842-7283

(916)852-5530

(916)652-3868

(209)462-5100

COHEN, SEBASTIAN

FAZAL, IMRAN

NANUGONDA, VEERA

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

BAKER, SCOTT

Resident
Engineer

(707)445-6441

(707)485-5495

(707)496-4347

(707)485-5913

(707)725-1022

(707)274-9451

 $73,941,080

 $537,759

 $300,005

 $4,206,729

 $7,765,291

 $652,274

Bid + CCOs

 $68,090,051

 $12,800

 $375

 $3,540,493

 $7,857,135

 $81,640

Comp To  date

 $944,809

 $0

 $375

 $127,315

 $82,472

 $81,640

This Month

05/22/06

11/25/08

03/23/09

01/29/08

05/07/07

03/02/09

Awarded

06/05/06

12/22/08

04/10/09

02/27/08

05/25/07

03/16/09

Approved

11/30/09

06/15/09

07/20/09

07/06/09

05/01/10

08/27/09

Est Comp

 84%

 67%

 0%

 85%

 0%

 16%

%Time

 92%

 2%

 0%

 83%

 0%

 12%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

PLANT EST

SATIS

 

Message

01-397514

01-474104

01-467604

01-3116U4

01-434604

01-483004

Contract 

ER-37B3-(004)E

  

  

ACST-X045-(020)E

  

  

--()

  

  

  X0-45 0-(0EA)C

  

  

  

  

  

X045- 020-()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 620

3510 BROOKS AVENUE

P O BOX 1231

P O BOX 1508

P O BOX 367

P O BOX 1355

P.O. BOX 699

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

CT. STE E

2617 E. HWY. 20

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

NICE, CA 95464

Accepted

Location
Storm Water
Plan
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01District

 $5,785,259 $169,431,028 $281,983,505

01-VAR--/0

01-VAR--/0

Fed Aid

HM3

Pgm Code

IN LAKE MENDOCINO HUMBOLDT AND DEL

NORTE COUNTIES AT VARIOUS LOCATIONS

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

CONSTRUCT ADA CURB RAMPS

REPAIR BRIDGE DECKS

Type Of Work

V A P CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

Contractor

LA MIRADA CA 90638

FRENCH CAMP CA 95231

(714)253-3270

(209)462-5100

BAKER, SCOTT

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)274-9451

(707)725-1020

 $140,345

 $317,800

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month

04/30/09

02/27/09

Awarded

05/12/09

03/16/09

Approved

08/04/09

07/01/09

Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

 

SUSPENDED

Message

01-483504

01-482904

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

16129 PEPPERTREE LANE

P O BOX 135

2617 E. HWY 20

1487 SANDY PRAIRIE

COURT, STE. E

NICE, CA 95464

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



01-481704

01-345404

01-293144

01-452404

01-474304

01-477404

01-290304

01-463504

01-483204

01-478604

01-296104

01-470214

01-363204

01-364604

01-486714

01-439814

01-4146V4

01-432604

01-483104

01-467504

01-291714

01-385704

Contract

01-DN-101-14.4/14.8

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

01-HUM-96-22.9/0

01-HUM-101-57.0/59.1

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-169-22.2/30.2

01-HUM-299-33.2/36.9

01-HUM-299-25.8/28.4

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-9.7/0

01-LAK-175-8.3/19.5

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-473804

01-292004

01-489104

01-478004

01-486804

01-474004

01-485604

01-4293U4

01-397514

01-474104

01-467604

01-3116U4

01-434604

01-483004

01-483504

01-482904

Contract

01-MEN-1-85.4/92.4

01-MEN-20-.3/2.4

01-MEN-20-38.5/T42.3

01-MEN-101-3.7/6.5

01-MEN-101-30.9/31.9

01-MEN-101-36.0/38.2

01-MEN-101-55.2/64.7

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-.1/7.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

Page
Statement of Ongoing Contracts - Index

01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $281,983,505  $169,431,028

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $53,018,224

 $98,005,527

 $32,324,355

 $86,553,293

 $12,082,106

 Bid + CCO

 $8,187,086

 $77,829,052

 $9,752,496

 $68,905,444

 $4,756,950

 Work Comp

District Total:

Work completed this Period:

-F-

-S-

-SH-

-ER-


	01

